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Summary of Project Activities

Soil Gas Survey at IR Site 24

• Install up to 42 permanent soil gas wells (for a total of 50 SG wells)

•Soil gas samples will be collected quarterly for one year starting July 

2015

•Purpose of the soil gas survey is to provide comprehensive data set to 

help develop the Remedial Design

• Identify areas above/below soil gas action levels established in FFS 

Addendum

Monitoring Well Destruction and Repairs at IR Sites 21 and 24

•Properly destroy unused wells

•Bring wells into compliance with state well standards and Site 21 LUC 

inspection

•Destroy up to 161 wells (41 wells at Site 21 and 120 wells at Site 24)

•Repair up to 38 wells (8 wells at Site 21 and 30 wells at Site 24)

September 16, 2015
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Fieldwork Timeline

September 16, 2015

Date Activity

Jul. 7, 2015 Work Plan finalized

Jul. 6 – Jul. 10 Mobilize, markout, utility screening, coordinate access

Jul. 13 – Jul.24 Install 42 soil gas wells at Site 24 (eight installed in 2011)

Jul. 20 – Jul. 31 Collect 50 soil gas samples at Site 24 (first qtly. event)

Jul. 13 – Aug. 7 Destroy 158 gw monitoring wells at Sites 21 and 24

Jul. 27 – Aug. 7 Repair 38 gw monitoring wells at Sites 21 and 24

Aug. 10 – Aug. 14 Survey soil gas and groundwater wells, demobilize
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Soil Gas Well Installation

September 16, 2015
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Soil Gas Sampling

September 16, 2015
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Monitoring Well Destruction and Repair

September 16, 2015
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Site 24 Soil Gas Well Locations
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Soil Gas Analytical Results Summary (Quarter 1)

• Four of five COCs reported in soil gas

PCE, TCE, cis-1,2-DCE, and trans-1,2-DCE

• PCE reported at max. concentration of 320,000 µg/m3

exceeded PCE SGAL (533 µg/m3) in 11 locations

• TCE reported at max. concentration of 41,000 µg/m3

exceeded TCE SGAL (615 µg/m3)in 3 locations

• No other COCs exceeded SGAL

September 16, 2015
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PCE in Soil Gas

September 16, 2015

Areas exceeding 

533 µg/m3 SGAL
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TCE in Soil Gas

September 16, 2015

Area exceeding 

615 µg/m3 SGAL
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Well Destruction and Repair at Site 24

September 16, 2015

•Destroyed 117 

monitoring wells

•Unable to locate 

wells 24-BB107, 

24-BB110, 24-

BB111

•Added 24-TW-

16, destroyed by 

tenant

•Added 24-BB77, 

previously 

undocumented

•Repaired 30 

wells
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Well Destruction and Repair at Site 21

September 16, 2015

•Destroyed 41 

monitoring wells

•Repaired 8 wells 

identified 

deficient in LUC 

inspection 

report

•Existing wells 

are now 

compliant with 

LUC restrictions
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Upcoming Activities

September 16, 2015

Date Activity

November 2015 Second quarterly soil gas sampling event

Jan/Feb 2016 Third quarterly soil gas sampling event

Apr/May 2016 Fourth quarterly soil gas sampling event

September 2016 Draft Soil Gas Survey report

November 2016 Final Soil Gas Survey report
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Questions


